National Academy of Science and Technology

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
310100100001000	Meals for the 114th NAST Academy Meeting	TSD-Advisory	No	Small Value Procurement	N/A	13-02-2026	N/A	N/A	17-02-2026	N/A	N/A	17-02-2026	18-02-2026	20-02-2026	20-02-2026	26-02-2026	N/A	Government of the Philippines (GoP)	60,750.00	60,750.00	0.00	58,500.00	58,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Lease of Venue and Accommodation for the NAST GAD Agenda Formulation and GAD Focal Point System Capacity Development Session	FAD	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	06-01-2026	N/A	N/A	06-01-2026	07-01-2026	22-01-2026	22-01-2026	23-01-2026	N/A	Government of the Philippines (GoP)	162,620.33	162,620.33	0.00	98,875.00	98,875.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Production of Polo Shirts for the 2026 Women's Month Celebration	OD	No	Small Value Procurement	N/A	N/A	N/A	N/A	05-01-2026	N/A	N/A	N/A	N/A	28-01-2026	N/A	18-02-2026	19-02-2026	Government of the Philippines (GoP)	49,418.67	49,418.67	0.00	45,838.00	45,838.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310101000002000	Purchase of Corporate Event Jackets for RUPE and NAST Scientific Linkages and Activities	TSD-Advisory	No	Small Value Procurement	N/A	02-03-2026	N/A	N/A	06-02-2026	N/A	N/A	09-02-2026	16-02-2026	18-03-2026	18-03-2026	20-04-2026	21-04-2026	Government of the Philippines (GoP)	150,333.33	150,333.33	0.00	108,800.00	108,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D108 (DOST-P2050Proj1)	Vehicle Rental for the Conduct of the SANDIWA: Building Regional Capacities in the Futures Thinking for Indicators Development - Capacity Development Program - Developing Scenario Based Indicators Towards PAGTANAW 2050 on February 3-6, 2026 (Bacolod)	TSD-PAGTANAW 2050 P1	No	Small Value Procurement	N/A	N/A	N/A	N/A	02-02-2026	N/A	N/A	N/A	N/A	02-02-2026	N/A	06-02-2026	N/A	Government of the Philippines (GoP)	26,166.67	26,166.67	0.00	23,300.00	23,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D108 (DOST-P2050Proj1)	Vehicle service for the academicians and NAST PAGTANAW2050 Project 1 staff on the conduct of the SANDIWA: regional building capacities in futures thinking for indicators development - capacity development program - developing scenario-based indicators towards PAGTANAW2050 (Bacolod and Davao)	TSD-PAGTANAW 2050 P1	No	Small Value Procurement	N/A	N/A	N/A	N/A	02-02-2026	N/A	N/A	N/A	N/A	03-02-2026	N/A	03-02-2026	N/A	Government of the Philippines (GoP)	39,166.67	39,166.67	0.00	33,600.00	33,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D108 (DOST-P2050Proj1) D110 (DOST-P2050Proj4)	Purchase of ICT Supplies for the PAGTANAW 2050 Project 1 and Project 4	TSD-PAGTANAW 2050 Project 1 and Project 4	No	Small Value Procurement	N/A	23-01-2026	N/A	N/A	26-01-2026	N/A	N/A	27-01-2026	26-02-2026	26-02-2026	26-02-2026	02-03-2026	03-03-2026	Government of the Philippines (GoP)	69,083.33	69,083.33	0.00	67,740.00	67,740.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D108 (DOST-P2050Proj1)	Lease of Venue, Meals and Accommodation for the Sandiwa: Building Regional Capacities in the Futures Thinking for Indicators Development (Bacolod) February 4-5, 2026	TSD-PAGTANAW 2050 P1	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	05-01-2026	N/A	N/A	05-01-2026	07-01-2026	02-02-2026	01-02-2026	06-02-2026	N/A	Government of the Philippines (GoP)	743,000.00	743,000.00	0.00	513,600.00	513,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D108 (DOST-P2050Proj1)	Lease of Venue, Meals and Accommodation for the Sandiwa: Building Regional Capacities in the Futures Thinking for Indicators Development (Davao) February 11-12, 2026	TSD-PAGTANAW 2050 P1	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	05-01-2026	N/A	N/A	07-01-2026	12-01-2026	19-01-2026	08-02-2026	12-02-2026	N/A	Government of the Philippines (GoP)	746,600.00	746,600.00	0.00	599,300.00	599,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of Brother Inks not available at PS-DBM	FAD	No	Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	N/A	N/A	N/A	N/A	27-02-2026	N/A	27-02-2026	02-03-2026	Government of the Philippines (GoP)	23,475.00	23,475.00	0.00	17,155.20	17,155.20	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000 310100100001000 310100100002000 310100100004000 310100100005000	Subscription of Cloud Computing, Productivity and Collaboration Tools and Software	FAD/TSD/SCSD/OD	No	Competitive Bidding	02-10-2026	13-02-2026	20-02-2026	N/A	04-03-2026	03-04-2026	03-05-2026	09-03-2026	10-03-2026	18-03-2026	18-03-2026	19-03-2026	24-03-2026	Government of the Philippines (GoP)	1,404,448.71	1,404,448.71	0.00	1,242,600.00	1,242,600.00	0.00	Commission on Audit (COA), Philippine Computer Society (PCS), Philippine Chamber of Commerce (PCC)	16-02-2026	N/A	16-02-2026	16-02-2026	16-02-2026	N/A	Completed
310100100002000	Personalized Certificate Holder	TSD-Recognition	No	Small Value Procurement	N/A	12-02-2026	N/A	N/A	17-02-2026	N/A	N/A	02-03-2026	03-03-2026	23-03-2026	23-03-2026	20-04-2026	21-04-2026	Government of the Philippines (GoP)	225,000.00	225,000.00	0.00	220,000.00	220,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100001000	Catering Services For: Quarterly Alignment Meetings of the STEM TWGs	TSD-Special Concerns Program	No	Small Value Procurement	N/A	14-02-2026	N/A	N/A	06-02-2026	N/A	N/A	18-02-2026	18-02-2026	20-02-2026	20-02-2026	27-02-2026	N/A	Government of the Philippines (GoP)	162,000.00	162,000.00	0.00	156,000.00	156,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100001000	Purchase Of Video Camera, Mirrorless Camera, Ultra Wide Video Conferencing Camera And Livestreaming ICT Equipment	FAD	No	Small Value Procurement	N/A	12-02-2026	N/A	N/A	18-02-2026	N/A	N/A	11-03-2026	12-03-2026	21-04-2026	21-04-2026	23-04-2026	27-04-2026	Government of the Philippines (GoP)	661,859.50	0.00	661,859.50	588,123.50	0.00	588,123.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100001000	Vehicle Rental for the Strengthening Science Collaboration: Networking Forum for NAST Members and Awardees, Balik Scientists, S&T Fellows, and PACS Members	TSD-Advisory	No	Small Value Procurement	N/A	N/A	N/A	N/A	12-01-2026	N/A	N/A	N/A	N/A	19-01-2026	N/A	19-01-2026	N/A	Government of the Philippines (GoP)	24,750.00	24,750.00	0.00	18,800.00	18,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100001000	Purchase Of Inks And Toners	TSD-PAGTANAW 2050 P1	No	Small Value Procurement	N/A	13-02-2026	N/A	N/A	17-02-2026	N/A	N/A	20-02-2026	23-02-2026	10-03-2026	10-03-2026	24-03-2026	24-03-2026	Government of the Philippines (GoP)	128,898.00	128,898.00	0.00	100,488.56	100,488.56	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D108 (DOST-P2050Proj1) D109 (DOST-P2050Proj2)	Purchase of Multimedia and Creativity Softwares and Applications for PAGTANAW 2050 Program	TSD-PAGTANAW 2050 P1 / TSD-PAGTANAW 2050 P2	No	Small Value Procurement	N/A	N/A	N/A	N/A	27-02-2026	N/A	N/A	N/A	N/A	27-02-2026	N/A	06-04-2027	06-04-2026	Government of the Philippines (GoP)	135,272.00	135,272.00	0.00	135,272.00	135,272.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed; Addendum to PO No. 2026-002
310100100004000	Meals For The Meet Your Scientist Event at PSHC	TSD-PSHC	No	Small Value Procurement	N/A	N/A	N/A	N/A	13-02-2026	N/A	N/A	N/A	N/A	23-02-2026	N/A	13-03-2026	N/A	Government of the Philippines (GoP)	28,000.00	28,000.00	0.00	22,000.00	22,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100002000	Lease of Venue and Meals for the 2025 Intellectual Property Awards (IPA) Awarding Ceremony	TSD-Recognition	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	17-02-2026	N/A	N/A	02-03-2026	03-03-2026	09-03-2026	09-03-2026	26-03-2026	N/A	Government of the Philippines (GoP)	520,000.00	520,000.00	0.00	520,000.00	520,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D109(DOST-P2050Proj2)	Vehicle service for the NAST PHL Secretariat staff for the conduct of the In-house workshop on policy research, analysis, and formulation for PAGTANAW 2050	TSD-PAGTANAW 2050 P2	No	Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	N/A	N/A	N/A	N/A	19-02-2026	N/A	19-02-2026	N/A	Government of the Philippines (GoP)	19,500.00	19,500.00	0.00	17,000.00	17,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D109 (DOST-P2050Proj2)	Lease of Venue for the In-house Workshop on Policy Research, Analysis, and Formulation for PAGTANAW 2050	TSD-PAGTANAW 2050 P2	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	18-02-2026	N/A	N/A	18-02-2026	18-02-2026	20-02-2026	20-02-2026	20-02-2026	N/A	Government of the Philippines (GoP)	182,000.00	182,000.00	0.00	140,000.00	140,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100005000	Vehicle rental for SCS orientation and mentoring in CARAGA (Region XIII)	SCSD	No	Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	N/A	N/A	N/A	N/A	26-02-2026	N/A	06-03-2026	N/A	Government of the Philippines (GoP)	10,450.00	10,450.00	0.00	9,500.00	9,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
D111 (DOST-StrategicYear2)	Purchase of Leis for 2026 Regional Scientific Meetings & Advisory Related Activity	TSD-Advisory	No	Agency-to-Agency	N/A	N/A	N/A	N/A	18-02-2026	N/A	N/A	18-02-2026	20-02-2026	24-02-2026	02-03-2026	10-03-2026	16-03-2026	Government of the Philippines (GoP)	135,000.00	135,000.00	0.00	135,000.00	135,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101G010000S000	Lease of Venue, Meals and Accommodations for the SCS Orientation for and Mentoring in CARAGA (Region XIII)	SCSD	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	19-02-2026	N/A	N/A	19-02-2026	20-02-2026	02-03-2026	02-03-2026	06-03-2026	N/A	Government of the Philippines (GoP)	181,670.00	181,670.00	0.00	180,500.00	180,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010000I000	Purchase of 73 Units of Antivirus EndPoint Security for Laptop and Desktop Computers	FAD	No	Small Value Procurement	N/A	05-03-2026	N/A	N/A	09-03-2026	N/A	N/A	11-03-2026	12-03-2026	27-03-2026	27-03-2026	30-03-2026	N/A	Government of the Philippines (GoP)	110,199.87	110,199.87	0.00	109,500.00	109,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010000I000 3101D010000I000	Twenty (20) units of Multifunction Adapter-USB C Hub, Five (5) Piece Thermal Grease (Injector type), Five (5) units of Printer with Scanner and One (1) unit Router	FAD/TSD	No	Small Value Procurement	N/A	05-03-2026	N/A	N/A	09-03-2026	N/A	N/A	10-03-2026	11-03-2026	25-03-2026	25-03-2026	06-04-2026	06-04-2026	Government of the Philippines (GoP)	145,162.50	145,162.50	0.00	129,500.00	129,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000I000	Purchase of Customized Lanyards for the NAST PHL 50th Anniversary-Related Events and Activities	TSD-Advisory	No	Small Value Procurement	N/A	06-03-2026	N/A	N/A	09-03-2026	N/A	N/A	10-03-2026	11-03-2026	30-03-2026	30-03-2026	15-04-2026	15-04-2026	Government of the Philippines (GoP)	158,666.67	158,666.67	0.00	94,000.00	94,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000S000	Vehicle Rental for SCS Orientation and mentoring in CARAGA (Region XIII) 03-06 March 2026 (w/in Surigao City)	SCSD	No	Small Value Procurement	N/A	N/A	N/A	N/A	25-02-2026	N/A	N/A	N/A	N/A	03-03-2026	N/A	06-03-2026	N/A	Government of the Philippines (GoP)	26,000.00	26,000.00	0.00	26,000.00	26,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101G010000H000	Meals For The EXSCITE: Content Ideation & Space Planning Workshop at PSHC	TSD-PSHC	No	Small Value Procurement	N/A	21-03-2026	N/A	N/A	25-03-2026	N/A	N/A	25-03-2026	25-03-2026	30-03-2026	30-03-2026	30-03-2026	N/A	Government of the Philippines (GoP)	70,000.00	70,000.00	0.00	59,500.00	59,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000I000	Meals for the Meeting on PAGTANAW 2050 Updating	TSD-PAGTANAW 2050 CAA	No	Small Value Procurement	N/A	N/A	N/A	N/A	27-02-2026	N/A	N/A	N/A	N/A	09-03-2026	N/A	09-03-2026	N/A	Government of the Philippines (GoP)	27,000.00	27,000.00	0.00	22,000.00	22,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000I000 D111 (DOST-StrategicYear2)	Purchase of Polo Shirts for the 2026 Regional Scientific Meetings	TSD-Advisory	No	Small Value Procurement	N/A	06-03-2026	N/A	N/A	09-03-2026	N/A	N/A	10-03-2026	11-03-2026	26-03-2026	26-03-2026	27-04-2026	28-04-2026	Government of the Philippines (GoP)	951,500.00	951,500.00	0.00	913,000.00	913,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000H000	PSHC Phase II VRF System Troubleshooting	TSD-PSHC	No	Section 31. Direct Contracting	N/A	N/A	N/A	N/A	04-03-2026	N/A	N/A	N/A	N/A	20-03-2026	N/A	23-03-2026	N/A	Government of the Philippines (GoP)	40,000.00	40,000.00	0.00	40,000.00	40,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000H000	Assessment of the PSHC Phase I Led Video Wall	TSD-PSHC	No	Section 31. Direct Contracting	N/A	N/A	N/A	N/A	09-03-2026	N/A	N/A	N/A	N/A	25-03-2026	N/A	26-03-2026	N/A	Government of the Philippines (GoP)	3,500.00	3,500.00	0.00	3,500.00	3,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010000I000	Preventive Maintenance Service for Nissan Urvan NV350 (with Plate Number 131201) including installation of accessories and replacement of Service parts, Tire Rotation, Wheel Balancing and Cleaning Services	FAD	No	Section 31. Direct Contracting	N/A	N/A	N/A	N/A	09-03-2026	N/A	N/A	N/A	N/A	12-03-2026	N/A	12-03-2026	16-03-2026	Government of the Philippines (GoP)	68,000.00	68,000.00	0.00	67,831.00	67,831.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000I000	Purchase of Customized Tote Bags for the 46th Annual Scientific Meeting-Related Events and Activities	TSD-Advisory	No	Small Value Procurement	N/A	05-03-2026	N/A	N/A	09-03-2026	N/A	N/A	10-03-2026	10-03-2026	18-03-2026	18-03-2026	30-06-2026	30-06-2026	Government of the Philippines (GoP)	877,733.33	877,733.33	0.00	767,000.00	767,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D111 (DOST-StrategicYear2)	Catering Services for the Roundtable Discussion on Recent Advances and Emerging Concerns Involving the Bacterial Wilt Pathogen Ralstonia Solanacearum	TSD-Advisory	No	Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2026	N/A	N/A	26-03-2026	30-03-2026	16-04-2026	16-04-2026	17-04-2026	N/A	Government of the Philippines (GoP)	59,500.00	59,500.00	0.00	50,000.00	50,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D109(DOST-P2050Proj2)	Purchase of Two (2) Airconditioning Units for NAST Library	TSD-PAGTANAW 2050 P2	No	Emergency Cases	N/A	N/A	N/A	N/A	27-02-2026	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	27-02-2026	02-03-2026	Government of the Philippines (GoP)	97,196.00	97,196.00	0.00	80,961.84	80,961.84	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000I000 3101D010000H000	Preventive Maintenance of Carrier Airconditioning Units	TSD-PSHC	No	Direct Contracting	N/A	N/A	N/A	N/A	16-03-2026	N/A	N/A	N/A	N/A	19-03-2026	N/A	28-03-2026	N/A	Government of the Philippines (GoP)	11,536.00	11,536.00	0.00	11,536.00	11,536.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000S000	Lease of Venue and Meals for the NAST Environmental Science Award (NESA) and NAST Talent Search for Young Scientists (NTSYS) Paper Presentation and Awarding Ceremony	TSD-Advisory	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	17-03-2026	N/A	N/A	17-03-2026	19-03-2026	13-04-2026	13-04-2026	22-04-2026	N/A	Government of the Philippines (GoP)	195,000.00	195,000.00	0.00	193,125.00	193,125.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000I000	Lease of Venue for the Roundtable Discussion on Recent Advances and Emerging Concerns Involving the Bacterial Wilt Pathogen Ralstonia Solanacearum	TSD-Advisory	No	Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2026	N/A	N/A	N/A	N/A	13-04-2026	N/A	17-04-2026	N/A	Government of the Philippines (GoP)	24,420.00	24,420.00	0.00	24,420.00	24,420.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010000I000	Supply, Delivery and Testing of Portable Fire Extinguishers	FAD	No	Small Value Procurement	N/A	06-03-2026	N/A	N/A	09-03-2026	N/A	N/A	17-03-2026	19-03-2026	26-03-2026	26-03-2026	06-04-2026	06-04-2026	Government of the Philippines (GoP)	107,760.00	107,760.00	0.00	95,000.00	95,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D111(DOST-StrategicYear2)	Vehicle Rental for the 2026 Luzon Regional Scientific Meeting	TSD-Advisory	No	Small Value Procurement	N/A	21-03-2026	N/A	N/A	24-03-2026	N/A	N/A	25-03-2026	26-03-2026	06-04-2026	31-03-2026	09-04-2026	N/A	Government of the Philippines (GoP)	146,423.33	146,423.33	0.00	138,000.00	138,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010000I000	Supply, Delivery, and Installation of PVC Vertical Window Blinds	FAD	No	Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2026	N/A	N/A	N/A	N/A	15-04-2026	N/A	28-04-2026	28-04-2026	Government of the Philippines (GoP)	30,250.00	30,250.00	0.00	23,461.25	23,461.25	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D111(DOST-StrategicYear2) 3101G010000I000	Lease of Venue, Meals and Accommodation for 2026 Luzon Regional Scientific Meeting	TSD-Advisory	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	25-03-2026	N/A	N/A	25-03-2026	26-03-2026	31-03-2026	31-03-2026	09-04-2026	N/A	Government of the Philippines (GoP)	2,270,437.50	2,270,437.50	0.00	1,936,100.00	1,936,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010000I000 3101D010000I000 3101G010000I000 3101D010000H000	Kyocera Ink Cartridge, TK-7119, Black	FAD/TSD/SCSD	No	Direct Contracting	N/A	N/A	N/A	N/A	06-04-2026	N/A	N/A	06-04-2026	07-04-2026	16-04-2026	16-04-2026	20-04-2026	21-04-2026	Government of the Philippines (GoP)	93,750.00	93,750.00	0.00	93,750.00	93,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000I000	Printing of Customized ID Card Boards for the 2026 Regional Scientific Meeting	TSD-Advisory	No	Small Value Procurement	N/A	N/A	N/A	N/A	07-04-2026	N/A	N/A	N/A	N/A	14-04-2026	N/A	28-04-2026	28-04-2026	Government of the Philippines (GoP)	23,662.50	23,662.50	0.00	19,875.00	19,875.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010000I000	Services of Psychometrician	FAD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-03-2026	N/A	23-03-2026	N/A	Government of the Philippines (GoP)	51,500.00	51,500.00	0.00	51,500.00	51,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D109 (DOST-P2050Proj2)	Supply and Delivery of Two Hundred (200) pieces Lenticular Cards	TSD-PAGTANAW 2050 P2	No	Small Value Procurement	N/A	N/A	N/A	N/A	19-05-2025	N/A	N/A	N/A	N/A	20-06-2025	N/A	N/A	N/A	Government of the Philippines (GoP)	17,000.00	17,000.00	0.00	15,000.00	15,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled due to failure of the supplier to deliver
10000010000I000	Subscription for Online Meeting and Video Conferencing Software Solutions for Twelve (12) Months	FAD	No	Small Value Procurement	N/A	21-04-2026	N/A	N/A	28-04-2026	N/A	N/A	29-04-2026	04-05-2026	16-05-2026	16-05-2026	10-06-2026	11-06-2026	Government of the Philippines (GoP)	670,978.27	670,978.27	0.00	472,800.00	472,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101D010000I000	Vehicle Rental for the 2026 NESA and NTSYS Paper Presentation and Awarding Ceremony	TSD-Recognition	No	Small Value Procurement	N/A	N/A	N/A	N/A	15-04-2026	N/A	N/A	N/A	N/A	21-04-2026	N/A	22-04-2026	N/A	Government of the Philippines (GoP)	9,400.00	9,400.00	0.00	8,000.00	8,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
100050100001000	Subscription of Cloud Computing, Productivity and Collaboration Tools and Software	FAD	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2026	N/A	23-04-2026	23-04-2026	Government of the Philippines (GoP)	11,261.28	11,261.28	0.00	11,261.28	11,261.28	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/26-for payment 04/21/26-for conforme
100050100001000 310100100005000	Supply and Delivery of Office Chairs for the National Academy of Science and Technology	FAD	No	Small Value Procurement	N/A	N/A	N/A	N/A	23-04-2026	N/A	N/A	N/A	N/A	04-05-2026	N/A	19-05-2026	19-05-2026	Government of the Philippines (GoP)	43,704.00	43,704.00	0.00	35,790.00	35,790.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100004000	Replacement of Busted Bulbs in PSHC Phase 1 Video Wall	TSD-PSHC	No	Direct Contracting	N/A	N/A	N/A	N/A	27-04-2026	N/A	N/A	N/A	N/A	01-06-2026	N/A	04-06-2026	N/A	Government of the Philippines (GoP)	17,000.00	17,000.00	0.00	17,000.00	17,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100004000	Printing of Hand Fan	TSD-PSHC	No	Small Value Procurement	N/A	N/A	N/A	N/A	23-04-2026	N/A	N/A	N/A	N/A	05-05-2026	N/A	08-06-2026	11-06-2026	Government of the Philippines (GoP)	45,550.00	45,550.00	0.00	35,000.00	35,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100050100001000 310100100001000 310100100002000 310100100004000 310100100005000	One (1) lot Provision of Workspace Expansion and Integrated Facility Reconfiguration of the NAST Office	FAD/TSD/SCSD	No	Small Value Procurement	N/A	30-04-2026	N/A	N/A	04-05-2026	N/A	N/A	04-05-2026	04-05-2026	07-05-2026	07-05-2026	26-05-2026	28-05-2026	Government of the Philippines (GoP)	944,465.68	944,465.68	0.00	910,000.00	910,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Services of Psychometrician	FAD	No	Direct Contracting	N/A	N/A	N/A	N/A	04-05-2026	N/A	N/A	N/A	N/A	07-04-2026	N/A	11-04-2026	N/A	Government of the Philippines (GoP)	36,000.00	36,000.00	0.00	36,000.00	36,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D110(DOST-P2050Proj4) 100000100001000	One (1) lot Repair and Replacement of Sliding Roller Door and Magnetic Lock Door at NAST Office	FAD	No	Small Value Procurement	N/A	N/A	N/A	N/A	04-05-2026	N/A	N/A	N/A	N/A	11-05-2026	N/A	18-05-2026	18-05-2026	Government of the Philippines (GoP)	40,885.33	40,885.33	0.00	36,100.00	36,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Procurement of Office Supplies and Materials 2nd Quarter of CY 2026 (Not Available at PS-DBM)	FAD	No	Small Value Procurement	N/A	15-04-2026	N/A	N/A	20-04-2026	N/A	N/A	29-04-2026	04-05-2026	13-05-2026	13-05-2026	04-06-2026	04-06-2026	Government of the Philippines (GoP)	82,401.00	82,401.00	0.00	61,292.50	61,292.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100002000	Sixty (60) pax Meals for the 115th NAST Academy Meeting	OD	No	Small Value Procurement	N/A	30-04-2026	N/A	N/A	07-05-2026	N/A	N/A	07-05-2026	07-05-2026	14-05-2026	14-05-2026	28-05-2026	N/A	Government of the Philippines (GoP)	102,000.00	102,000.00	0.00	86,700.00	86,700.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Repair and Maintenance Services for Plumbing Facilities at the Office of the Director	FAD	No	Small Value Procurement	N/A	N/A	N/A	N/A	14-05-2026	N/A	N/A	N/A	N/A	26-05-2026	N/A	08-06-2026	N/A	Government of the Philippines (GoP)	17,127.82	17,127.82	0.00	16,000.00	16,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000 310100100001000 310100100001000 310100100002000 310100100004000	Supply and Delivery of Fourteen (14) Electric Fan at the National Academy of Science and Technology	FAD/TSD/SCSD/OD	No	Small Value Procurement	N/A	N/A	N/A	N/A	12-05-2026	N/A	N/A	N/A	N/A	15-05-2026	N/A	18-06-2026	18-05-2026	Government of the Philippines (GoP)	30,650.67	30,650.67	0.00	28,000.00	28,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100005000	Repair and Replacement of Capacitor of the Airconditioning Unit at NAST Library	SCSD	No	Direct Contracting	N/A	N/A	N/A	N/A	27-04-2026	N/A	N/A	N/A	N/A	12-05-2026	N/A	13-05-2026	N/A	Government of the Philippines (GoP)	2,464.00	2,464.00	0.00	2,464.00	2,464.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D110 (DOST-P2050Project4)	One (1) Lot Fabrication of PAGTANAW 2050 Mobile Exhibit	TSD-PAGTANAW 2050 P4	No	Competitive Bidding	12-02-2026	08-04-2026	16-04-2026	N/A	28-04-2026	28-04-2026	30-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	1,160,000.00	1,160,000.00	0.00	0.00	0.00	0.00	Commission on Audit (COA), Philippine Computer Society (PCS), Philippine Chamber of Commerce (PCCI)	13-04-2026	N/A	13-04-2026	13-04-2026	13-04-2026	N/A	Failure of Bidding due to Post-Disqualification
310100100001000	Lease of Venue for the Focus Group Discussion on NAST Special Concerns Program TWG 9 on AI in Healthcare and Digital Health	TSD-Special Concerns Program	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	05-05-2026	N/A	N/A	07-05-2026	11-05-2026	27-05-2026	28-05-2026	01-06-2026	N/A	Government of the Philippines (GoP)	78,000.00	78,000.00	0.00	78,000.00	78,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100001000	One (1) lot Lease of Venue, Meals and Accommodation for 2026 Mindanao Regional Scientific Meeting	TSD-Advisory	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	06-05-2026	N/A	N/A	07-05-2026	07-05-2026	14-05-2026	14-05-2026	20-05-2026	N/A	Government of the Philippines (GoP)	1,115,175.00	1,115,175.00	0.00	1,087,300.00	1,087,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100001000	One (1) Lot Lease of Venue for NAST Special Concerns Program: TWG 9 Focus-Group Discussion on Genomics for Precision Medicine	TSD-Special Concerns Program	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	21-05-2026	N/A	N/A	21-05-2026	21-05-2026	25-05-2026	01-06-2026	15-06-2026	N/A	Government of the Philippines (GoP)	78,000.00	78,000.00	0.00	78,000.00	78,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
D111 (DOST-StrategicYear2)	Vehicle Service for the 2026 Visayas Regional Scientific Meeting	TSD	No	Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2026	N/A	N/A	N/A	N/A	02-06-2026	N/A	02-06-2026	N/A	Government of the Philippines (GoP)	23,920.00	23,920.00	0.00	21,880.00	21,880.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Supply, Printing and Delivery of Polo Shirt for the Kalayaan 2026 Celebration	FAD	No	Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2026	N/A	N/A	N/A	N/A	09-06-2026	N/A	10-06-2026	11-06-2026	Government of the Philippines (GoP)	6,360.00	6,360.00	0.00	5,500.00	5,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100001000	One (1) lot Lease of Venue, Meals, and Accommodation for 2026 Visayas Regional Scientific Meeting (RSM)	TSD-Advisory	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	18-05-2026	N/A	N/A	20-05-2026	21-05-2026	26-05-2026	01-06-2026	04-06-2026	N/A	Government of the Philippines (GoP)	1,418,800.00	1,418,800.00	0.00	1,408,650.00	1,408,650.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000 310100100001000 310100100002000 310100100004000 310100100005000	Purchase of Extension Cords	FAD/TSD/SCSD/OD	No	Small Value Procurement	N/A	N/A	N/A	N/A	19-05-2026	N/A	N/A	N/A	N/A	18-06-2026	N/A	24-06-2026	24-06-2026	Government of the Philippines (GoP)	30,924.49	30,924.49	0.00	30,916.70	30,916.70	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Preventive Maintenance of the Airconditioning Units at NAST Office	FAD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-06-2026	N/A	22-06-2026	22-06-2026	Government of the Philippines (GoP)	22,176.00	22,176.00	0.00	22,176.00	22,176.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100004000	Purchase of Automatic Voltage Regulator (AVR) for Philippine Science Heritage Center	TSD-PSHC	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2024	N/A	24-06-2026	N/A	Government of the Philippines (GoP)	10,286.40	10,286.40	0.00	10,286.40	10,286.40	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100002000	Meals for the Pre-Event Photoshoot of the 2026 NAST Awardees	TSD-Recognition	No	Small Value Procurement	N/A	04-06-2026	N/A	N/A	08-06-2026	N/A	N/A	08-06-2026	09-06-2026	09-06-2026	09-06-2026	10-06-2026	N/A	Government of the Philippines (GoP)	68,000.00	68,000.00	0.00	52,200.00	52,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Complete
310100100001000	Printing Of Customized ID Card Boards For The 48th Annual Scientific Meeting	TSD-Advisory	No	Small Value Procurement	N/A	N/A	N/A	N/A	09-06-2026	N/A	N/A	N/A	N/A	25-06-2026	N/A	30-06-2026	30-06-2026	Government of the Philippines (GoP)	15,062.50	15,062.50	0.00	11,750.00	11,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
																		Total Alloted Budget of Procurement Activities	**17,575,252.35**	**16,913,392.85**	**661,859.50**											
																		Total Contract Price of Procurement Activities Conducted				**14,579,619.23**	**13,991,495.73**	**588,123.50**									
																		Total Savings (Total Alloted Budget - Total Contract Price)	**2,995,633.12**											

ONGOING PROCUREMENT ACTIVITIES																																
100000100001000	Janitorial Services	FAD	Yes	Renewal of Regular and Recurring Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	N/A	N/A	N/A	Government of the Philippines (GoP)	1,401,000.00	1,401,000.00	0.00	1,401,000.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Procurement activities undertaken by Department of Science and Technology (DOST) - Central Office; Payment will be Per Contract Billing from DOST

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
100000100001000	Security Services	FAD	Yes	Renewal of Regular and Recurring Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	N/A	N/A	N/A	Government of the Philippines (GoP)	1,760,000.00	1,760,000.00	0.00	1,760,000.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Procurement activities undertaken by Department of Science and Technology (DOST) - Central Office; Payment will be Per Contract Billing from DOST
100000100001000 310100100001000 310100100002000 310100100004000	Purchase of Desktop and Laptop Computers	FAD/TSD/SCSD/OD	No	Competitive Bidding	20-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	4,288,302.50	0.00	4,288,302.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing pre-procurement process
310100100002000	Supply of Labor and Materials for the Production of 2025 Geminiano T. De Ocampo (GTO) Plaque and Medal	TSD-Recognition	No	Small Value Procurement	N/A	N/A	N/A	N/A	14-04-2026	N/A	N/A	N/A	N/A	21-04-2026	N/A	N/A	N/A	Government of the Philippines (GoP)	32,004.27	32,004.27	0.00	12,500.00	12,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order already but waiting for delivery
D110 (DOST-P2050Project4)	One (1) Lot Fabrication of PAGTANAW 2050 Mobile Exhibit	TSD-PAGTANAW 2050 P4	No	Competitive Bidding	12-01-2026	23-06-2026	30-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	1,200,000.00	1,200,000.00	0.00	0.00	N/A	N/A	Commission on Audit (COA), Transparency and Accountability Network (TAN), Philippine Chamber of Commerce (PCCI)	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100004000	Refurbishment of PSHC 13 Hologram Pods	TSD-PSHC	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-06-2026	N/A	N/A	N/A	Government of the Philippines (GoP)	150,001.60	150,001.60	0.00	150,001.60	150,001.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order but ongoing contract implementation
310100100001000	Production of Corporate Videos about PAGTANAW 2050	TSD-Advisory	No	Small Value Procurement	N/A	N/A	N/A	N/A	12-01-2026	N/A	N/A	12-01-2026	12-01-2026	26-02-2026	26-02-2026	N/A	N/A	Government of the Philippines (GoP)	460,194.67	460,194.67	0.00	310,000.00	310,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order/Notice of Award/Notice Proceed, Ongoing Contract Implementation with approved contract extension
D110 (DOST-P2050Project4)	Hiring of Consulting Services for the Development of PAGTANAW 2050 Strategic Communication Plan	TSD PAGTANAW 2050 P4	No	Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services.	N/A	N/A	N/A	N/A	05-01-2026	N/A	N/A	18-02-2026	19-02-2026	27-02-2026	27-02-2026	N/A	N/A	Government of the Philippines (GoP)	1,500,000.00	1,500,000.00	0.00	1,497,809.80	1,497,809.80	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order/Notice of Award/Notice Proceed, 1st Tranche was complete on March 02, 2026; Ongoing Contract Implementation
100000100001000 310100100001000 310100100002000 310100100004000 310100100005000 D108 (DOST-P2050Proj1) D109 (DOST-P2050Proj2) D110 (DOST-P2050Proj4)	Procurement of Human Resources Outsourcing Service Provider for Institutional Contract of Service Personnel of the National Academy of Science and Technology from 1 July to 31 December 2026	FAD/TSD/SCSD/OD	No	Competitive Bidding	16-04-2026	05-05-2026	01-06-2026	N/A	15-06-2026	15-06-2026	17-06-2026	18-06-2026	18-06-2026	25-06-2026	25-06-2026	N/A	N/A	Government of the Philippines (GoP)	11,941,166.08	11,941,166.08	0.00	11,941,166.02	11,941,166.02	0.00	Commission on Audit (COA), Transparency and Accountability Network (TAN), Philippine Chamber of Commerce (PCCI)	29-05-2026	N/A	29-05-2026	29-05-2026	29-05-2026	N/A	Awarded with Purchase Order/Notice of Award/Notice Proceed already but ongoing contract implementation until December 2026
310100100005000	Production of Customized Notebook for Scientific Career System (SCS) Activities	SCSD	No	Small Value Procurement	N/A	14-05-2026	N/A	N/A	02-06-2026	N/A	N/A	21-05-2026	22-05-2026	15-06-2026	15-06-2026	N/A	N/A	Government of the Philippines (GoP)	96,898.33	96,898.33	0.00	86,000.00	86,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order/Notice of Award/Notice Proceed already but ongoing contract implementation
310100100004000	Printing of Newspaper Advertisement in Major Daily for the 48th Annual Scientific Meeting	TSD-Recognition	No	Small Value Procurement	N/A	05-06-2026	N/A	N/A	08-06-2026	N/A	N/A	08-06-2026	09-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	299,819.52	299,819.52	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100002000	Pre-Event Photo Production for the 2026 NAST Awardees and Photo and Video Coverage for the 48th Annual Scientific Meeting and NAST Awarding Ceremony	TSD-Recognition	No	Small Value Procurement	N/A	04-06-2026	N/A	N/A	08-06-2026	N/A	N/A	09-06-2026	09-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	216,379.77	216,379.77	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100002000	Two-way Radio for Recognition and Awards Unit	TSD-Recognition	No	Small Value Procurement	N/A	03-06-2026	N/A	N/A	06-06-2026	N/A	N/A	08-06-2026	11-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	179,706.67	179,706.67	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100001000	Printing Of Souvenir Program For The 48Th Annual Scientific Meeting On 8-9 July 2026	TSD-Advisory	No	Small Value Procurement	N/A	19-06-2026	N/A	N/A	25-06-2026	N/A	N/A	22-06-2026	22-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	241,500.00	241,500.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100002000	Lease of Venue and Meals for the NAST PHL Kapehan Featuring the 2026 NAST Awardees	TSD-Recognition	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	14-05-2026	N/A	N/A	22-05-2026	23-05-2026	25-05-2026	30-06-2026	N/A	N/A	Government of the Philippines (GoP)	195,000.00	195,000.00	0.00	120,000.00	120,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Contract Agreement/Notice of Award/Notice Proceed already but ongoing contract implementation
310100100005000	Production of Customized 3in1 Laptop Sleeve and Stand with Mousepad	SCSD	No	Small Value Procurement	N/A	11-06-2026	N/A	N/A	16-06-2026	N/A	N/A	22-06-2026	22-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	179,000.00	179,000.00	0.00	163,500.00	163,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100001000	Catering Services for: TWG 15 Meeting on Ocean Science Research Agenda	TSD-Special Concerns Program	No	Small Value Procurement	N/A	10-06-2026	N/A	N/A	12-06-2026	N/A	N/A	15-06-2026	17-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	51,000.00	51,000.00	0.00	49,952.00	49,952.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100001000	Printing of NAST ASM Abstracts Volume 6 (2026)	TSD-Advisory	No	Small Value Procurement	N/A	19-06-2026	N/A	N/A	26-06-2026	N/A	N/A	22-06-2026	22-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	162,600.00	162,600.00	0.00	129,000.00	129,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100001000	Vehicle Service for the 48th Annual Scientific Meeting on 8-9 July 2026	TSD-Advisory	No	Small Value Procurement	N/A	19-06-2026	N/A	N/A	25-06-2026	N/A	N/A	25-06-2026	25-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	95,406.67	95,406.67	0.00	88,000.00	88,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100005000	Full-page Newspaper Advertisement in Major Daily for the 2026 Newly Conferred and Upraded Career Scientists	SCSD	No	Small Value Procurement	N/A	17-06-2026	N/A	N/A	22-06-2026	N/A	N/A	22-06-2026	24-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	58,766.40	58,766.40	0.00	58,766.40	58,766.40	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100001000	Customized Corporate Jacket for NAST Special Concerns Program	TSD-Special Concerns Program	No	Small Value Procurement	N/A	19-06-2026	N/A	N/A	26-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	326,666.67	326,666.67	0.00	0.00	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sob/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310100100001000	Scientific Writer for the Synthesis of PAGTANAW 2050 External Review Reports	TSD-PAGTANAW 2050 GAA	No	Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services.	N/A	N/A	N/A	N/A	06-04-2026	N/A	N/A	08-04-2026	16-04-2026	24-04-2026	24-04-2026	N/A	N/A	Government of the Philippines (GoP)	171,309.67	171,309.67	0.00	120,000.00	120,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order/Notice of Award/Notice Proceed already but 70% complete and 30% ongoing contract implementation
310100100001000 310100100002000	Lease of Venue, Meals, and Accommodation for the 48th Annual Scientific Meeting on 8-9 July 2026	TSD-Advisory / TSD-Recognition	No	Lease of Real Property and Venue	N/A	N/A	N/A	N/A	22-06-2026	N/A	N/A	22-06-2026	22-06-2026	23-06-2026	N/A	N/A	N/A	Government of the Philippines (GoP)	5,130,400.00	5,130,400.00	0.00	4,945,000.00	4,945,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Contract Agreement/Notice of Award/Notice Proceed already but waiting for Conforme of NTP and ongoing contract implementation
310100100004000	Printing of the National Scientists of the Philippines Poster	TSD-PSHC	No	Small Value Procurement	N/A	N/A	N/A	N/A	07-05-2026	N/A	N/A	N/A	N/A	10-06-2026	N/A	N/A	N/A	Government of the Philippines (GoP)	34,916.67	34,916.67	0.00	26,250.00	26,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order/Notice of Award/Notice Proceed already but waiting for Conforme of NTP and ongoing contract implementation
310100100002000	Production/Made-to-order Academic Gown (Toga) with Hood and Cap for new Academicians	TSD-Recognition	No	Small Value Procurement	N/A	N/A	N/A	N/A	17-06-2026	N/A	N/A	N/A	N/A	30-06-2026	N/A	N/A	N/A	Government of the Philippines (GoP)	42,900.00	42,900.00	0.00	39,000.00	39,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order/Notice of Award/Notice Proceed already but waiting for Conforme of NTP and ongoing contract implementation
D123 (DOST-P2050Proj1Y2)	Vehicle Service for the Academician on the Presentation of the Indicator List for the 12 Key Operational Areas of PAGTANAW 2050	TSD-PAGTANAW 2050 P2	No	Small Value Procurement	N/A	N/A	N/A	N/A	22-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	7,000.00	7,000.00	0.00	6,720.00	6,720.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100001000	Hauling Services for the 48th Annual Scientific Meeting	TSD-Advisory	No	Small Value Procurement	N/A	N/A	N/A	N/A	30-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	14,926.67	14,926.67	0.00	14,900.00	14,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
D123 (DOST-P2050Proj1Y2)	Meals for the Presentation of the Indicator List for the 12 Key Operational Areas of PAGTANAW 2050	TSD-PAGTANAW 2050 P2	No	Small Value Procurement	N/A	N/A	N/A	N/A	26-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	7,000.00	7,000.00	0.00	6,500.00	6,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100001000	Printing of Tarpaulins for the 48th Annual Scientific Meeting on 8-9 July 2026	TSD-Advisory	No	Small Value Procurement	N/A	N/A	N/A	N/A	23-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	20,098.08	20,098.08	0.00	15,200.00	15,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
310100100001000	Rental of Audio Visual and Lighting Equipment for the 48th Annual Scientific Meeting	TSD-Advisory	No	Small Value Procurement	N/A	19-06-2026	N/A	N/A	25-06-2026	N/A	N/A	25-06-2026	25-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (GoP)	605,000.00	605,000.00	0.00	435,000.00	435,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing award procurement process
100000100001000 D110 (DOST-P2050Proj4)	Procurement of Office Supplies and Materials not Available at PS-DBM	FAD	No	Small Value Procurement	N/A	17-06-2026	N/A	N/A	22-06-2026	N/A	N/A	22-06-2026	22-06-2026	29-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (GoP)	92,211.30	92,211.30	0.00	81,381.50	81,381.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order/Notice of Award/Notice Proceed already but ongoing contract implementation
																	Total Allotted Budget of On-going Procurement Activities		30,961,175.54	26,672,873.04	4,288,302.50	23,457,647.32	20,296,647.32	0.00								

Prepared by:

JOHN RYAN G. GENERALAO
Secretariat

Recommended for Approval by:

MARIA THERESA E. CAASI
BAC Chairperson

APPROVED:

JAIME C. MONTOYA, MD, MSc, PhD, CESO II
Head of the Procuring Entity